

ICT508 IT Project Management

[View Online](#)

1.

Project Closeout [Internet]. Available from:
<https://cnx.org/contents/Ns-UD6jK@1/Project-Closeout>

2.

Project Closure Processes [Internet]. Available from:
<http://www.free-management-ebooks.com/faqpm/processes-07.htm>

3.

Structured Agility: Integrated Project Closure [Internet]. Available from:
<https://theadaptivepm.wordpress.com/2013/05/08/structured-agility-integrated-project-closure/>

4.

Schwalbe K. Schwalbe Closing Projects Chapter 8. An Introduction to project management. Fourth edition. Minneapolis, Minnesota: Kathy Schwalbe LLC; 2013. p. 326-349.

5.

Binder J. Binder - Introduction. Global project management: communication, collaboration and management across borders [Internet]. Aldershot, England: Gower; 2007. p. 1-20. Available from:
https://search.ebscohost.com/login.aspx?direct=true&AuthType=shib&db=nlebk&AN=269279&site=ehost-live&custid=s1113140&ebv=EK&ppid=Page-__-21

6.

The Project Management Process - Global Issues in IT projects [Internet]. Available from: <http://www.slideshare.net/craigwbrown/the-project-management-process-week-10-global-issues-in-it-projects-presentation>

7.

Global Project Management [Internet]. Available from: <http://www.projectperfect.com.au/white-paper-global-project-management.php>

8.

Of Cannibals, Kings and Culture: The Problem of Ethnocentricity [Internet]. Available from: http://opinionator.blogs.nytimes.com/2013/02/17/on-ethnocentrism/?_r=0

9.

The Value Orientations Method: A Tool to Help Understand Cultural Differences [Internet]. Available from: <http://www.joe.org/joe/2001december/tt1.php>

10.

YEGANEH H. The applicability of widely employed frameworks in cross-cultural management research [Internet]. Available from: <http://www.jare-sh.com/volume1-issue1/applicability.pdf>

11.

Larsen J. Tinsley's Culture Clash [Internet]. Available from: <http://www.businesspsych.org/articles/198.html>

12.

Are You A Global Project Manager? [Internet]. Available from: <http://www.pmi.org/learning/publications-pm-network/feature-are-you-a-global-project-manager.aspx>

13.

GAPPS A Framework for Performance Based Competency Standards for Global Level 1 and 2 Project Managers [Internet]. Available from:
http://globalpmstandards.org/wp-content/uploads/2014/12/GAPPS_Project_Manager_v1.1150411_A4.pdf

14.

Stolovitsky N. Global-project-management: collaboration among geographically dispersed project teams [Internet]. Available from:
<http://www.projectmanage.com/files/global-project-management-white-paper.pdf>

15.

Larson EW, Gray CF. International projects. Chapter 15. Project management: the managerial process. 5th ed. international ed. Dubuque, Iowa: McGraw-Hill Contemporary Learning; 2011. p. 532–563.

16.

Amster R, Böhm C. Culture-Based Behaviors in Global IT Projects – An Investigative Study with Indian Managers of Outsourcing Projects. Procedia Computer Science. 2015;64:232–239.

17.

Insights and Trends: Current Portfolio, Programme, and Project Management Practices [Internet]. Available from:
http://www.pmi.org/~media/PDF/RCP/PwC_PPPM_Trends_2012.aspx

18.

IT 2020: Preparing for the Future - Technology [Internet]. Available from:
https://www.atkearney.com/strategic-it/featured-article/-/asset_publisher/BqWak3NLsZIU/content/it-2020-preparing-for-the-future/10192

19.

Hudson Report | Australian Hiring Expectations Q2 2015 [Internet]. Available from:

<http://au.hudson.com/latest-thinking/hudson-report-q22015>

20.

Beyond procurement: Managing supplier relationships to build competitive differentiation - CIO Matters - CIO [Internet]. Available from:
<http://www.cio.com.au/blog/cio-matters/2012/08/14/beyond-procurement-managing-supplier-relationships-build-competitive-differentiation/>

21.

Warne D. Top 5 Outsourcing Myths that Need to Die [Internet]. Available from:
<https://www.linkedin.com/pulse/top-5-outsourcing-myths-need-die-david-warne>

22.

Allen P. Strategic Imperatives for Outsourcing in the Australian Public Sector [Internet]. Available from:
<http://www-935.ibm.com/services/au/igs/pdf/idc-public-sector-outsourcing.pdf>

23.

Phillips J. Real World Project Management: Procurement Management [Internet]. Available from:
<https://www.projectsmart.co.uk/real-world-project-management-procurement-management.php>

24.

Types of Procurement Contracts used in Project Management [Internet]. Available from:
<http://pmstudycircle.com/2013/12/types-of-procurement-contracts-used-in-project-management/>

25.

Policy, Guides & Procurement | Department of Finance [Internet]. Available from:
<http://www.finance.gov.au/policy-guides-procurement/>

26.

Gogan, Janis L. Assessing Risks in Two Projects: A Strategic Opportunity and a Necessary Evil. Communications of the Association for Information Systems [Internet]. 1999;1(1):2–34. Available from: <http://aisel.aisnet.org/cais/vol1/iss1/15/>

27.

2015 Global Risk Management Survey | Aon [Internet]. Available from: <http://www.aon.com/2015GlobalRisk/default.jsp>

28.

how-to-complete-a-risk-assessment [Internet]. Available from: <https://knowhownonprofit.org/organisation/strategy/internalanalysis/how-to-complete-a-risk-assessment-1>

29.

Chong-Leng Goh J, Yun Zuo M, Pan SL. Achieving the delicate balance between risks & outcomes in a large-scale IT project – a case study on BCIA's airport security system. Journal of Information Technology Teaching Cases. 2016 May;6(1):36–44.

30.

Hillson D. Managing risk in projects. Farnham: Gower; 2009.

31.

Taylor H, Artman E, Woelfer JP. Information technology project risk management: bridging the gap between research and practice. Journal of Information Technology. 2012 Mar;27(1):17–34.

32.

Project Stakeholder Management [Internet]. Available from: <http://www.projectstakeholder.com/>

33.

Some Practical Tools For Stakeholder Management [Internet]. Available from: <https://www.brainmates.com.au/brainrants/some-practical-tools-for-stakeholder-management>

34.

Brooks F. The Mythical Man Month [Internet]. Available from: <https://archive.org/details/mythicalmanmonth00fred>

35.

The Mythical Man-Month [Internet]. Available from: https://en.wikipedia.org/wiki/The_Mythical_Man-Month

36.

Communications Management [Internet]. Available from: <https://www.projectsmart.co.uk/communications-management.php>

37.

Communications: the message is clear [Internet]. Available from: http://www.pmi.org/~media/PDF/Knowledge%20Center/Communications_whitepaper_v2.ashx

38.

The Essential Role of Communications Report [Internet]. Available from: <http://www.pmi.org/business-solutions/~media/PDF/Business-Solutions/The-High-Cost-Low-Performance-The-Essential-Role-of-Communications.ashx>

39.

Wideman RM. Project Teamwork, Personality Profiles and the Population at Large: Do we have enough of the right kind of people? [Internet]. Available from: <http://www.maxwideman.com/papers/profiles/profiles.pdf>

40.

Australias-Digital-Pulse.PDF [Internet]. 2016. Available from:
http://www.acs.org.au/___data/assets/pdf_file/0006/69720/02062015-Australias-Digital-Pulse-FINAL.PDF

41.

Market insights and salary guide 2014_2015 australia pay rate.pdf [Internet]. Available from:
http://www.greythorn.com.au/media/greythorn/greythorn%20market%20insights%20and%20salary%20guide%202014_2015%20australia%20pay%20rate.pdf

42.

Social Style Model [Internet]. Available from:
<http://www.tracomcorp.com/solutions/by-element/social-style/model/>

43.

What-Is-Social-Styles-12dec06.pdf [Internet]. Available from:
<http://erikaandersen.com/uploads/Article-What-Is-Social-Styles-12dec06.pdf>

44.

The Project Leadership Matrix [Internet]. Available from:
<http://aits.org/2013/05/the-project-leadership-matrix/>

45.

Emergenetics Strategic Diagnostics [Internet]. Available from:
<http://organizationaldevelopmentconsultant.org/emergenetics/>

46.

Montequin VR, Nieto AG, Ortega F, Villanueva J. Managerial Style Profiles of Successful Project Managers: A Survey. *Procedia Computer Science*. 2015;64:55–62.

47.

Classic Mistakes Why Do Projects Fail? [Internet]. Available from: http://calleam.com/WTPF/?page_id=799

48.

Sherrer JA. Deming's 14 Points and Quality Project Leadership [Internet]. Available from: <https://www.projectsmart.co.uk/demings-14-points-and-quality-project-leadership.php>

49.

Joseph M. Juran: A Quality Life [Internet]. Available from: <http://www.skymark.com/resources/leaders/juran.asp>

50.

Kaoru Ishikawa: The man behind the fishbone diagram. [Internet]. Available from: <http://www.skymark.com/resources/leaders/ishikawa.asp>

51.

Crosby - The Concept of Zero Defects in Quality Management [Internet]. Available from: <http://www.simplilearn.com/concept-of-zero-defects-quality-management-article>

52.

Genichi Taguchi and Taguchi Methods: The Signal Cuts Through the Noise [Internet]. Available from: <http://www.skymark.com/resources/leaders/taguchi.asp>

53.

Watson GH. Total Quality's leader: remembering Armand V. Feigenbaum [Internet]. Available from: <http://iaqweb.org/publication/QP-01-2015RememberingVal-GHWatson.pdf>

54.

Cost Of Quality (COQ) [Internet]. Available from:
<http://asq.org/learn-about-quality/cost-of-quality/overview/overview.html>

55.

Quality management [Internet]. Available from:
<http://www.rspa.com/reflib/QualityMgmt.html#SQA>

56.

Ajelabi I, Tang Y. The Adoption of Benchmarking Principles for Project Management Performance Improvement. [Internet]. International Journal of Managing Public Sector Information and Communication Technologies; Available from:
<http://airccse.org/journal/mpict/papers/1210ijmpict01.pdf>

57.

Bloch M, Blumberg S, Laartz J. Delivering large-scale IT projects on time, on budget, and on value [Internet]. Available from:
<http://www.mckinsey.com/business-functions/business-technology/our-insights/delivering-large-scale-it-projects-on-time-on-budget-and-on-value>

58.

Bundschuh M. Estimation of IT Projects [Internet]. Available from:
<http://www.compaid.com/caiinternet/ezine/bundschuh-est.pdf>

59.

Jones C. HOW SOFTWARE ESTIMATION TOOLS WORK [Internet]. Available from:
<http://www.compaid.com/caiinternet/ezine/capers-estimation.pdf>

60.

Galorath D. Executing the Estimate [Internet]. Available from:
<http://www.compaid.com/caiinternet/ezine/galorath-estimation.pdf>

61.

Stellman A, Greene J. Estimation. Available from:
<http://www.stellman-greene.com/blog/wp-content/uploads/2015/02/aspm-ch03.pdf>

62.

Project Estimation Techniques and Templates [Internet]. Available from:
<http://strikingprojectmanagement.com/project-estimation/>

63.

Overview of COCOMO [Internet]. Available from:
<http://www.softstarsystems.com/overview.htm>

64.

Newton P, Bristoll H. Managing the project schedule [Internet]. Available from:
<http://www.free-management-ebooks.com/dldebk-pdf/fme-project-schedule.pdf>

65.

Project Schedule Development [Internet]. Available from:
https://www.mindtools.com/pages/article/newPPM_71.htm

66.

Barron M, Barron A. Project schedule development [Internet]. Available from:
<https://cnx.org/contents/XpF315mY@8.1:cDfUikBa@9/Project-Planning>

67.

Seven Tips on How to Build a Solid Schedule [Internet]. Available from:
http://www.pmi.org/passport/mar09/passport_mar09_seven-tips-on-how-to-build-a-solid-schedule.html

68.

Turbit N. Defining project scope in IT Projects [Internet]. Available from:
http://www.projectperfect.com.au/info_define_the_scope.php

69.

Suresh B. Scope Creep Management [Internet]. Available from:
http://www.projectperfect.com.au/info_scope_creep_mgmt.php

70.

Managing Scope Creep in Project Management [Internet]. Available from:
http://www.villanovau.com/resources/project-management/project-management-scope-creep/#.Vt9_oRb3yew

71.

Benefits of using Work Breakdown Structure in the Project Management | Simplilearn [Internet]. Available from: <http://www.simplilearn.com/work-breakdown-structure-article>

72.

Project Planning [Internet]. Available from:
<https://cnx.org/contents/XpF315mY@8.1:cDfUikBa@9/Project-Planning>

73.

Taylor M. How to Develop Work Breakdown Structures [Internet]. Available from:
http://courses.cecs.anu.edu.au/courses/COMP3120/local_docs/readings/HowToDevelopWBS.pdf

74.

5.0 Scope Management [Internet]. Available from:
http://www.cin.ufpe.br/~if717/Pmbok2000/pmbok_v2/wbs_5.0.html

75.

Shenoy S. How To Control Scope In Your Project? [Internet]. Available from:
<http://www.pmemaxsmartnotes.com/control-scope-process/>

76.

PreparePM | Project Integration Management [Internet]. Available from:
<http://www.preparepm.com/notes/integration.html>

77.

Project Management and the Organisational Strategy [Internet]. Available from:
<https://cdn.projectsmart.co.uk/white-papers/project-management-and-organisational-strategy.pdf>

78.

The Art of Project Planning [Internet]. Available from:
<https://cdn.projectsmart.co.uk/white-papers/art-of-project-planning.pdf>

79.

Project Stakeholders [Internet]. Available from:
<https://cnx.org/contents/XpF315mY@8.1:6o5-QY0P@2/Project-Stakeholders>

80.

Cowan P. Auditor unleashes scathing report on WA Govt IT - Strategy - iTnews [Internet]. Available from:
<http://www.itnews.com.au/news/auditor-unleashes-scathing-report-on-wa-govt-it-388991>

81.

Catalogue of Catastrophe [Internet]. Calleam Consulting Ltd; Available from:
http://calleam.com/WTPF/?page_id=3

82.

Why Projects Fail [Internet]. Calleam Consulting Ltd; Available from:
http://calleam.com/WTPF/?page_id=2213

83.

Standish Group 2015 Chaos Report - Q&A with Jennifer Lynch [Internet]. Available from: <http://www.infoq.com/articles/standish-chaos-2015>

84.

Law of the Five Deadly Sins [Internet]. The Standish Group International, Inc; Available from: http://cdn.infoq.com/statics_s1_20160217-0123u3/resource/articles/standish-chaos-2015/en/resources/5Deadly%20sins_2014-5.pdf

85.

Larson EW, Gray CF. Chapter 1: Modern project management. Project management: the managerial process. 5th ed. international ed. Dubuque, Iowa: McGraw-Hill Contemporary Learning; 2011. p. 2-21.

86.

Up to 75% of Executives Anticipate Software Project Failure [Internet]. Available from: <http://www.geneca.com/75-business-executives-anticipate-software-projects-fail/>

87.

Leavitt R. Avoiding IT Catastrophe [Internet]. Available from: <http://web.archive.org/web/20160121124249/http://blogs.ptc.com/2012/10/25/avoiding-it-catastrophe-mckinsey-study-reveals-how/>

88.

Factors of Value [Internet]. 25AD. Available from: <https://www.youtube.com/watch?v=nxFbSIYK27Y>

89.

Schwalbe K. Information technology project management. Seventh edition. Boston, MA :bCourse Technology, Cengage Learning; 2014.

90.

Armarego J. Lecture slides ICT508 2016 semester 1 [Internet]. Available from: <http://prospero.murdoch.edu.au/record=b2769788>

91.

Project Management Institute. A guide to the project management body of knowledge (PMBOK guide) [Internet]. Newtown Square, Pa: Project Management Institute; 2013. Available from: <https://search.ebscohost.com/login.aspx?direct=true&AuthType=shib&db=nlebk&AN=565869&site=ehost-live&custid=s1113140>

92.

Australia must reskill for digital jobs | Analysis | Information Age | Australian Computer Society [Internet]. Available from: https://ia.acs.org.au/news/australia-must-reskill-for-digital-jobs-416766?eid=70&edate=20160314&utm_source=20160314&utm_medium=newsletter&utm_campaign=newsletter

93.

Schwalbe K. Information technology project management. Eighth edition. Australia: Cengage Learning; 2016.

94.

Larson EW, Gray CF. Project management: the managerial process. 5th ed. international ed. Dubuque, Iowa: McGraw-Hill Contemporary Learning; 2011.